
Via Electronic Mail 

March 15, 2018 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, [L 60604-3590 

sz: 
de maximis, inc. 

450 Montbrook Lane 
Knoxvllle, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
February 2018 Monthly Progress Report #046 

Dear Mrs. Blake: 

ln fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the February 2018 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

WIJ/2-
Bennie L. Underwood /___.. 
Project Coordinator /T 
BLU/MHS/jr 

Enclosure 

cc: (via e-mail) 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950123



sz 
de maximi.\·, i11c. 

MONTHLY PROGRESS REPORT - #046 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: February 2018 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On February 6, 2018, the United States Environmental Protection Agency (EPA) and the Indiana 
Department of Environmental Management (IDEM) were provided with digital copies, and 
followed closely by hard copies, of the Remedial lnvestigation (RI) Report. 

• With a transmittal dated February 14, 2018, the Gary Development Landfill Site Group 
(Respondents) Contractor (Parsons) submitted directly to EPA certificates of insurance and a 
copy of policies in accordance with Section XXV (Insurance) of the Administrative Settlement 
Agreement and Order on Consent for Remedial Investigation/Feasibility Study (AOC). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES 

• Receive EPA approval of the RI Report, dated February 6, 2018. 

• Initiate development of the Alternatives Screening Technical Memorandum, upon receipt of EPA 
approval regarding the Remedial Action Objectives Technical Memorandum (Appendix L to the 
RI Report). 

E. CHANGES IN RI/FS WORK PLANS OR ACTMTIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTMTIES 

• None. 
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